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0CTOBER 19. 1998

U. 5. Department of Energy
Weldon Spring Site Remedial Action Project
ATTN: Mr. Stephen H. McCracken
DDE Project Director
7285 Highway 94 South
St. Charles, MO &3304

SUBJECT: Contract No, DE-ACO5-8B60R21548
POST-CLEANUP EVALUATION FOR THE SOUTHEAST DRAINAGE

Dear Mr. McCracken:

The PM? has reviewed your letter of October 6, 1%98,and discussed
this issue with your staff. In order to plan for any potential
actions, the extent of the area of potential impact needs to be
, determined. To achieve this, the PMC proposes to implement the
. following activities:

1) Re—-establish the boundaries of Remediation Areas 60 and
101 utilizing St. Charles Surveying.

2) Re-establish the sampling location at the respective
remediation areas utilizing 5t. Charles Surveying.

3) Walk over respective areas with ES&4H rad technicians
utilizing an Wal meter to delineate lateral extent based
upon readings exceeding 1 % times background.

4) Probe area delineated by walkovers to determine the top of
bedrock and, therefore, the approximate thickness of
material.

5} Obtain grab samples for informatiomal purposes.

8) Prepare a drawing detailing field results.

7) Calculate potential maximum volume for removal.

8) Review results with the DCE to determine further actions.
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The BMC will conduct this activity during November 1998 unless
directed atherwise by the DOE. Please contact Gene Valett of my
staff if there are any questions concerning this matter.

erely,

D las B ESteffan
Frodect Director

PES/glv/cit

cc: Pamela Thompson
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